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		Libby Asbestos Project -- University of Cincinnati RfC Support and Database Update

		Schedule of Deliverables

				Deliverable Name - Description		Action by:		Proposed Due Date:		Actual Date Rcv'd:		Notes

		1		Format/Content of data deliverable		UC		5/29/09		6/1/09		(deliverable sent via email from E. Borton to A. Castelli)

		2		Approval of #1		Volpe/EPA		6/3/09		6/2/09		(approval sent via email from A.Castelli (after consultation with B. Benson) to T. Hilbert)

		3		Populated data fields ("raw data")		UC		8/14/09		8/19/09		(confirmation of deliverable was sent via email from T. Hilbert to A. Castelli)

		4		Draft plan for populating Job-Exposure Matrix (JEM)		UC		1/29/10		1/29/10

		5		Gov't comments on draft plan for populating JEM		Volpe/EPA		2/19/10		2/4/10

		6		Final plan for populating JEM		UC		3/1/10		3/1/10

		7		Identify outside consultant (biostatistician) to assist (review the job-exposure reconstruction for completeness, review exposure-response analysis)		UC		3/1/10		3/1/10		Leslie Stayner agreed to participate.  UC is process of completing formal paperwork.

		8		Gov't comments on plan for populating JEM		Volpe/EPA		3/12/10		3/12/10

		9		JEM		UC		5/3/10

		10		Report describing decision points, etc.		UC		5/17/10

		11		Cumulative Exposure Estimate for each worker (+ work history & health outcome) - (Excel Spreadsheet)		UC		6/7/10

		12		Exposure Response Relationship (RfC)		EPA in conjunction with UC/subcontractor		7/30/10
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